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Ciba Specialty Chemicals,. 180 Mill Street, Cranston, RI 02905 
EPAID RID001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting a stabilization progress report for the third quarter of 2002.

1.0 SUMMARY

Stabilization Plan (IRM)

• Contaminated groundwater in the Production Area (AOC 13) — The groundwater 
extraction wells 110, 120, and 130 and the pretreatment system are operating as 
designed.

Since initiation on September 29, 1995, the groundwater stabilization pretreatment 
plant has processed approximately 250 million gallons of contaminated groundwater 
meeting the permit wastewater discharge limits for the City of Cranston, Rhode 
Island.

• Soil in the Production Area (SWMU 11) - EPA approved the removal of all
SVE/Thermal Oxidizer equipment and abandonment of the SVE wells. As submitted 
and modified by the EPA, a soil sampling will be conducted during August of 2004, 
which is the seasonally low groundwater period.

Oak Ridge Parkway 
P.O. Box 71
Toms River, Nj 08754-0071 

Tel. 732 914 2500

SEMS DocID 650999

Value beyond chemistry



Quarterly Progress Report page 2

2.0 DISCUSSION 

Groundwater Treatment System

The treatment system continues to perform as required. The three extraction wells are 
pumping a total of approximately 62 GPM. Maher Drilling and Pump Services is 
scheduled to be on-site October 6, 2003, through October 13, 2003. During this time 
Maher will rehabilitate and redevelop well's 110, 120, and 130 utilizing the AquaFreed® 
Process. During the rehabilitation downtime will be limited by working/processing one 
well at a time.

The Granulated Activated Carbon (GAC) system continued to operate as planned 
throughout the reporting period.

The USEPA reviewed the SVE shutdown and sampling plan dated 5/9/03 and approved 
the plan with few modifications. The plan will now include EPA recommendations to 
add one additional sample located between VE-2R and VE-3R, conduct the sampling 
event during the seasonally low groundwater period, record the depths of each sample 
taken, and compare the results with previous data. In addition, EPA approved the 
removal of all SVE/Thermal Oxidizer equipment and abandonment of the SVE wells. All 
work will be conducted using EPA approved methods and proper well abandonment 
procedures as per all applicable federal, state, and local regulations. Currently SVE is 
shutdown as per EPA guidance. The soil sampling will be conducted August of 2004, 
which is the seasonally low groundwater period.

3.0 SCHEDULE OF ACTIVITIES

• Semiannual groundwater sampling completed in October 2003
• Schedule soil sampling for August 2004

If you have questions or need additional information, please contact me at 732 914-2537 
or fax 732 914-2909.

SVE

Sincerely,

Compliance Manager

Attachment: 1

c: Chron file
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